

45-Day CRM Development Sprint Plan

Production-Ready SaaS CRM MVP

Project Overview

Total Duration	45 Days
Daily Hours	12 Hours/Day
Total Hours	540 Hours
Estimated Modules	90–100 Modules

Daily Working Schedule

Time	Activity
9:00–10:00	Sprint Planning & Previous Day Review
10:00–1:00	Backend Development
1:00–2:00	Lunch
2:00–5:00	Frontend Development
5:00–7:00	API Integration
7:00–8:00	Dinner
8:00–10:00	QA + Bug Fix + Git Push + Documentation

STAGE 1: FOUNDATION (Day 1–10)

Day 1: Project Initialization

UI/UX

- ☐ Requirement Analysis
- ☐ User Journey
- ☐ Feature Prioritization

Backend

- ☐ Create Repository
- ☐ Folder Structure
- ☐ Clean Architecture
- ☐ Environment Setup
- ☐ Docker
- ☐ RDB
- ☐ Logger
- ☐ Error Handler

Frontend

- ☐ Next.js Setup
- ☐ Tailwind
- ☐ ESLint
- ☐ Prettier
- ☐ Folder Structure
- ☐ Theme Provider

QA

- ☐ Project Checklist
- ☐ Test Plan

Deliverable: Production-ready project foundation.

Day 2: Database Design

Backend

- ☐ ER Diagram
- ☐ Collections
- ☐ Relationships
- ☐ Indexing
- ☐ Soft Delete
- ☐ Audit Fields

Frontend

- ☐ Layout
- ☐ Sidebar
- ☐ Header
- ☐ Breadcrumb

UI

- ☐ Dashboard Wireframe
- ☐ Navigation

QA

- ☐ Database Review

Day 3: Authentication

Backend

- ☐ JWT
- ☐ Refresh Token
- ☐ Login
- ☐ Register
- ☐ Forgot Password
- ☐ Reset Password
- ☐ Email Verification
- ☐ Session
- ☐ Middleware

Frontend

- ☐ Login Page
- ☐ Register Page
- ☐ Forgot Password
- ☐ Protected Routes
- ☐ Authentication Context

QA

- ☐ Authentication Testing

Day 4: User Management

- ☐ User CRUD
- ☐ Roles
- ☐ Permissions
- ☐ Teams
- ☐ Invite Users
- ☐ User Profile
- ☐ Change Password
- ☐ Activity Logs

Day 5: Dashboard APIs & UI

- ☐ Dashboard APIs
- ☐ Dashboard Cards
- ☐ Statistics
- ☐ Charts
- ☐ Sidebar Permission
- ☐ Responsive Dashboard

Day 6: Role-Based Access Control (RBAC)

- ☐ Permission Matrix
- ☐ Module Permission
- ☐ Action Permission
- ☐ Field Permission
- ☐ API Guard

Day 7: Notification & Audit System

- ☐ Notification Service
- ☐ Audit Logs
- ☐ System Logs
- ☐ Activity History

Day 8: Email & Background Jobs

- ☐ SMTP
- ☐ Email Service
- ☐ SMS Structure
- ☐ Queue
- ☐ Redis
- ☐ Background Jobs

Day 9: Global Search & Data Utilities

- ☐ Global Search
- ☐ Pagination
- ☐ Sorting
- ☐ Filtering
- ☐ Validation
- ☐ Response Standardization

Day 10: Foundation Review & Release v0.1

- ☐ Foundation Review
- ☐ Bug Fix
- ☐ Optimization
- ☐ Documentation
- ☐ Git Release v0.1

STAGE 2: SALES CRM (Day 11–23)

Day 11: Lead Database Setup

- ☐ Lead Database
- ☐ Lead CRUD API
- ☐ Validation
- ☐ Swagger

Day 12: Lead Frontend UI

- ☐ Lead Table
- ☐ Lead Form
- ☐ Search
- ☐ Filter
- ☐ Pagination

Day 13: Lead Kanban Board

- ☐ Drag Drop
- ☐ Status Change
- ☐ Bulk Update

Day 14: Lead Import & Export

- ☐ CSV Import
- ☐ Excel Import
- ☐ Export
- ☐ Duplicate Check

Day 15: Contacts Module

- ☐ CRUD
- ☐ Merge
- ☐ Import
- ☐ Export

Day 16: Companies Module

- ☐ CRUD
- ☐ Company Details
- ☐ Relationship

Day 17: Deals Module

- ☐ CRUD
- ☐ Deal Pipeline
- ☐ Probability

Day 18: Deal Pipeline Visualization

- ☐ Pipeline
- ☐ Forecast
- ☐ Closed Won
- ☐ Closed Lost

Day 19: Sales Analytics & Dashboard Integration

- ☐ Lead Analytics
- ☐ Sales Analytics
- ☐ Revenue

Day 20: Lead Conversion Flow

- ☐ Lead → Contact
- ☐ Lead → Company
- ☐ Lead → Deal

Day 21: Notes & Activity Timeline

- ☐ Notes
- ☐ Attachments
- ☐ Timeline
- ☐ Activity Log

Day 22: Bulk Operations

- ☐ Mass Update
- ☐ Mass Delete
- ☐ Mass Assign

Day 23: Sales CRM QA & Release v0.2

- ☐ Sales Regression Testing
- ☐ Performance Testing
- ☐ Bug Fixes
- ☐ Git Release v0.2

STAGE 3: PRODUCTIVITY (Day 24–35)

Day 24: Tasks Module

- ☐ CRUD
- ☐ Calendar
- ☐ Reminder

Day 25: Calls & Meetings

- ☐ Calls
- ☐ Meetings
- ☐ Timeline

Day 26: Notes & Comments

- ☐ Notes
- ☐ Comments
- ☐ Mentions
- ☐ Attachments

Day 27: Calendar Features

- ☐ Week View
- ☐ Month View
- ☐ Agenda

Day 28: Notifications

- ☐ Realtime Socket
- ☐ Toast Notifications
- ☐ Email Notification

Day 29: Internal Chat

- ☐ Message Thread
- ☐ Attachments

Day 30: Document Request System

- ☐ Upload
- ☐ Approval
- ☐ Versioning

Day 31: E-Signature Integration

- ☐ Document Status
- ☐ Audit Trail

Day 32: Support Ticket Module

- ☐ Priority
- ☐ Assignment

Day 33: Client Portal

- ☐ Portal Login
- ☐ Portal Dashboard

Day 34: Resources & Knowledge Base

- ☐ Knowledge Base
- ☐ FAQ

Day 35: Productivity QA & Release v0.3

- ☐ Bug Fix
- ☐ Optimization
- ☐ Git Release v0.3

STAGE 4: ADVANCED MODULES (Day 36–45)

Day 36: Reports Module

- ☐ Report Builder
- ☐ Export PDF
- ☐ Export Excel

Day 37: Analytics Dashboard

- ☐ Charts
- ☐ KPIs
- ☐ Revenue Analytics

Day 38: Campaign Management

- ☐ Email Campaign
- ☐ SMS Campaign

Day 39: Quotation & Invoice

- ☐ Quotation
- ☐ Estimate
- ☐ Invoice
- ☐ Payment

Day 40: Workflow Builder

- ☐ Automation
- ☐ Triggers
- ☐ Conditions

Day 41: System Settings

- ☐ SMTP
- ☐ Company Settings
- ☐ Roles & Permissions
- ☐ Backup
- ☐ Restore

Day 42: Performance Optimization

- ☐ Caching
- ☐ Lazy Loading
- ☐ Compression

Day 43: Security Audit

- ☐ OWASP Review
- ☐ Rate Limiting
- ☐ Input Validation
- ☐ Penetration Testing

Day 44: Full Regression & Deployment

- ☐ Full Regression Testing
- ☐ Bug Fix
- ☐ SSL Setup
- ☐ Monitoring Setup

Day 45: Final Delivery

- ☐ Production Deployment
- ☐ Smoke Testing
- ☐ UAT Fixes
- ☐ Final Documentation
- ☐ API Documentation
- ☐ Admin Manual
- ☐ User Manual
- ☐ Database Backup
- ☐ Git Tag (v1.0)
- ☐ Client Handover

Daily Definition of Done (DoD)

Every day must end with these mandatory checkpoints:

- ☐ Backend feature completed
- ☐ Frontend integrated with API
- ☐ UI reviewed against design
- ☐ Unit tests passed
- ☐ QA smoke testing completed
- ☐ Bugs fixed
- ☐ Code reviewed
- ☐ Swagger/API documentation updated
- ☐ Database migration verified
- ☐ Git branch merged
- ☐ Code pushed to GitHub
- ☐ Staging deployment successful
- ☐ Daily work log updated
- ☐ Next day's sprint planned

This workflow is structured as an enterprise-level Agile plan with approximately 540 working hours, suitable for delivering a production-quality SaaS CRM MVP within the 45-day target.